PHASE 1

STEP 1: WHEN WORK GETS WITHIN 100' OF THE EDGE OF AN OPEN TRAVEL
gANE, IgSTALL WORK ZONE ADVANCE WARNING SIGNS AS SHOWN ON
HEET TCP-11.

STEP 2: BEGIN GRADING CONSTRUCTION IN THE FOLLOWING LOCATIONS:
-L-: FROM STA. 102+80+/- TO STA. 128+70+/- (INCLUDING
CONSTRUCTION ON BOTH BRIDGES OVER -Y8-)
- -L-: FROM STA. 129+20+/- TO STA. 175+40+/-
- -L-: FROM STA. 175+75+/- TO STA. 180+68+/- AS SHOWN ON
SHEET TCP-5.
- -Y9REV-: FROM STA. 11+09+/- TO STA. 19+84+/- (AS MUCH AS
POSSIBLE AWAY FROM TRAFFIC PRIOR TO ROAD CLOSURE
IN PHASE I, STEP 3.)

BEGIN CONSTRUCTION ON THE FOLLOWING UP THRU THE FIRST LAYER
OF SURFACE COURSE:
- -Y10-REV: FROM STA. 11+40+/- TO STA. 17+60+/- AS SHOWN ON
SHEETS TCP-5 AND TCP-7.
- -Y12-: FROM STA. 13+26+/- TO STA. 19+68+/- AS SHOWN ON
SHEET TCP-5.

THE CONTRACTOR SHALL COMPLETE THE WORK REQUIRED OF PHASE I, STEP 3
THRU STEP 5 IN 120 CONSECUTIVE CALENDAR DAYS. (SEE INTERMEDIATE
CONTRACT TIME AND LIQUIDATED DAMAGES)

STEP 3: USING ROADWAY STANDARD DRAWING NO. 1101.03, SHEET 1 OF 9,
CLOSE EXISTING -Y9- AT STA. 13+05 AND AT STA. 19+90 AS
SHOWN ON SHEET TCP-6 AND PLACE EXISTING -Y9- TRAFFIC ONTO
THE OFF-SITE DETOUR SIGNED BY STATE FORCES.

STEP 4: CONSTRUCT -Y9-REV FROM STA. 11+09+/- TO STA. 19+84+/-,
INCLUDING THE BOX CULVERT AT STA. 18+45+/-, UP THRU THE
FIRST LAYER OF SURFACE COURSE AS SHOWN ON SHEET TCP-6.

COMPLETE CONSTRUCTION ON -L- FROM STA. 129+20+/- TO STA.
129+80+/- UP THRU THE FIRST LAYER OF SURFACE COURSE AS
SHOWN ON SHEET TCP-6.

STEP 5: PLACE PAINT PAVEMENT MARKINGS AND TEMPORARY RAISED PAVEMENT
MARKERS ON -Y9-REV FROM STA. 11+09+/- TO STA. 19+84+/- AS
SHOWN ON SHEET TCP-8 AND OPEN -Y9-REV TO THE TRAFFIC
PATTERN SHOWN ON SHEET TCP-8.

STEP 6: REMOVE EXISTING -Y9- FROM STA. 13+05+/- TO STA. 19+84+/-
AS SHOWN ON SHEET TCP-6.

BEGIN GRADING CONSTRUCTION ON -L- FROM STA. 128+70+/- TO
STA. 129+20+/- AS SHOWN ON SHEET TCP-8.

CONTINUE GRADING CONSTRUCTION ON REMAINDER OF -L- INCLUDING
CONSTRUCTION OF THE -L- LINE BRIDGES OVER -Y8-.

STEP 1:

COMPLETE CONSTRUCTION
STA. 17+60+/- UP THRU
SHOWN ON SHEETS TCP-5

COMPLETE CONSTRUCTION
175+40+/- UP THRU THE
SHOWN ON SHEET TCP-7.

THE CONTRACTOR SHALL COMPLETE

THRU STEP 3 IN ONE WORKDAY.

STEP 2: USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 7,
AND ALTERNATING LANE CLOSURES, TIE-IN PROPOSED -Y10-REV TO
EXISTING -Y10- FROM STA. 10+72+/- TO STA. 11+80+/- AND FROM

STEP 3:

STEP 4:

STA. 17+40+/- TO STA.

PROJ. REFERENCE NO. SHEET NO.

R-2206B TCP.3

PHASE II

ON -Y10-REV FROM STA. 11+40+/- TO
THE FIRST LAYER OF SURFACE COURSE AS
AND TCP-7.

ON -L- FROM STA. 174+96+/- TO STA.
FIRST LAYER OF SURFACE COURSE AS

THE WORK REQUIRED OF PHASE II, STEP 2

18+00+/ -.

PLACE PAINT PAVEMENT MARKINGS AND TEMPORARY RAISED PAVEMENT
MARKERS ON -Y10-REV FROM STA. 10+72+/- TO STA. 18+00+/-

AS SHOWN ON SHEET TCP-9 AND OPEN -Y10-REV TO THE TRAFFIC
PATTERN SHOWN ON SHEET TCP-9.

REMOVE EXISTING -Y10-

FROM STA. 11+30+/- TO STA. 17+70+/-

AS SHOWN ON SHEET TCP-9.

BEGIN GRADING CONSTRUCTION ON -L- FROM STA. 175+40+/- TO
STA. 175+75+/- AS SHOWN ON SHEET TCP-9.

COMPLETE GRADING CONSTRUCTION ON REMAINDER OF -L- INCLUDING
CONSTRUCTION OF THE -L- LINE BRIDGES OVER -Y8-.

PLAN PREPARED IN THE OFFICE OF:

TRANSPORTATION GROUP, INC.

800 W. HILL STREET, SUITE 202
CHARLOTTE, NC 28208
PH: (980) 321-0202 FAX: (980) 321-0108
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